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New Residence Hall Project Overview

A CWU is experiencing rapid growth of incoming freshmen that has created
zero vacancy of on-campus housing;

A Residence Hall Project will add 400 beds on the Ellensburg campus;

A Beds need to be ready prior to Fall 2019 to receive high demand of
iIncoming freshmen,;

A Progressive-Design-Build (PDB) is the best delivery method for our project;

A CWU is partnering with DES to add PDB experience to our team.
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Residence Hall Project Team

Residence Hall Desigauild
Project Team
Central Washington University

Bill Yarwood AIA Debra DelzellP.E
Executive Director Facilities Management Senior EngineeDesign Build Advisor
Department Central Washington University Department of Enterprise Services
XXXXXXXXXAXXXXXXXXXXXXXAXXXXXXXXXXXXXXXXX XXX X
DB RFQRFR; 50% DB RFQRFR; 40%
Designg 10% Designg 40%
Constructiong 10% Constructiong 40%
Lathan WedinAIA Bob Bourg& Marlene Anglemeyer
Project Manager Cost Services
Central Washington University Department of Enterprise Services
XXXXXXXXXXXXXXXXXX XX XX XXXXXXXXXXXXXXXXXX X
DB RFQRFR; 100% DB RFQRFR; on call
Designg 80% Designg on call
Constructiong 50% Constructiong on call
Joanne Hillemann Roland Orr
Architect Program Manager Contracts Manager
Central Washington University Department of Enterprise Services
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX XXX X
DB RFQRFR; 5% DB RFQRFFR; on call
Designc60% Designg on call
Constructiong 10% Constructiong on call
Eric Fraley Laura Haima
Construction Coordinator Contract Specialist
Central Washington University Department of Enterprise Services
XXXXXXXXXXXXXXXXXXXXXX XXXXXXXXXXXXXXXXXX X
DB RFQRFR; 5% DB RFQRFR; on call
Designc20% Designg on call
Constructiong 100% Constructiong on call
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New Residence Hall Budget

Costs for professional services (specialty consultants, etc.) $ 538,000
Design & construction costs estimated $ 31,716,000
Equipment and furnishing costs $ 2,300,000
Contract administration costs (owner, cm etc.) $ 923,000
Contingencies (design & owner) $ 1,509,000
Other related project costs (building permit, advertising, etc.) $ 525,000
Sales Tax (8.2%) $ 2,489,000
Total $ 40,000,000
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New Residence Hall Proposed Schedule

Project Review Committee DB Public Meeting September 28th, 2017
Project Review Committee DB Notice Letter October 12, 2017
CWU Advertise & Issue DB Team RFQ October 17, 2017
Statements of Qualifications (SOQ) Due November 07, 2017
SOQ Scoring and Finalists Selection November 14, 2017
CWU Issue Request for Proposals November 16, 2017
Proposal Finalistsd ExchangeDecember07,2017
Proposals Due December 19, 2017
Highest Scored Finalist Notification December 28, 2017
Notice To Proceed January 08, 2018
Design Initiation January 09, 2018
Building Permit Documents April 15, 2018
Construction Initiation May 01, 2018
Substantial Completion June 01, 2019
Owner Occupied T Final Completion August 02, 2019
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